

## **Attachment A**

Substitute sections 4.1 to 4.7 as follows for 4.1 through 4.6 of section 4 in Appendix III Statement of Work to Implementing Arrangement No. 1 for ROCSAT-3/COSMIC Program:

### **4.1 MCC Schedule**

The MCC and their schedule are shown in the following table.

| Activity  | MCC    | MCC Completion Date |
|---|--------|---------------------|
| Preliminary ICD   | MCC#1  | WSD+10M             |
| Preliminary CLA   | MCC#2  | WSD+20M             |
| Approval MDR<br>Preliminary MP                                | MCC#3  | 15 November 2004    |
| Final CLA<br>Final LV-Spacecraft ICD<br>Final Mission Profile | MCC#4  | 20 July 2005        |
| PSR<br>Launch Site Plan<br>FRR                                | MCC#-5 | Launch              |
|   | AWCC   | Launch+2M           |

### **4.2 MCC-1: Completion of Preliminary Interface Control Document**

The Certificate of Milestone Completion for the MCC-1 shall certify the fulfillment of the followings:

- Completion of Preliminary LV-to-Spacecraft ICD
- Approval of Integrated Management Plan

### **4.3 MCC-2: Completion of Preliminary Coupled Loads Analysis**

The Certificate of Milestone Completion for the MCC-2 shall certify fulfillment of the following:

- Approval of Preliminary Coupled Loads Analysis Results

### **4.4 MCC-3: Completion of Mission Design Review**

The Certificate of Milestone Completion for the MCC-3 shall certify the fulfillment of the following:

- Approval of MDR Report
- Approval of Preliminary Mission Profile

#### **4.5 MCC-4: Completion of Final Coupled Loads Analysis Results, Final LV-to-Spacecraft ICD and Final Mission Profile**

The Certificate of Milestone Completion for the MCC-4 shall certify the fulfillment of the following:

- Approval of Final Coupled Loads Analysis Results
- Approval of Final LV-to-Spacecraft ICD
- Approval of Final Mission Profile

#### **4.6 MCC-5: Completion of Pre-ship Review Report, Integrated Launch Site Operation Plan and Post-Launch Final Report**

The Certificate of Milestone Completion for the MCC-5 shall certify the fulfillment of the following:

- Approval of Pre-ship Review Report
- Approval of Integrated Launch Site Operation Plan
- Approval of Post-Launch Final Report

#### **4.7 AWCC**

Upon successful completion of all Arrangement tasks, UCAR shall issue the AWCC. The AWCC will be countersigned by the NSPO Program Manager (PM) upon all MCCs have been duly countersigned by NSPO.